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FISCAL YEAR 1996 POTENTIAL ACCELERATED CLEANUP ACTIONS, SCOPE AND 
ESTIMATES FOR OPERABLE UNIT NO. 8 - WAF-006-95 

Action: Review documentation and respond by May 5, 1995 

As you know, scope and estimate documentation for the three potential accelerated actions 
scoped for Operable Unit (OU) No. 8 to date have been prepared and presented in a 
document titled “Fiscal Year 1996 Potential Accelerated Cleanup Actions, Scope and Estimates 
for OU 8.” This document was hand delivered to you on April 11, 1995 by Mike Jennings. As 
you know, the schedules developed for these removal projects call for completion of the 
removals in Fiscal Year 1996 (FY 96). However, to meet that completion date, work on these 
removals needs to start soon. 

EG&G Rocky Flats, Inc. is proceeding with the Davis-Bacon determinations for these three 
removals, but additional work will not proceed without explicit Department of Energy/Rocky 
Flats Field Office (DOURFFO) approval to proceed. We recognize that you have many other 
projects underway and the urgency of this approval may not be readily apparent. However, 
unless approval to proceed is received soon, schedule slippage will begin to occur. In 
addition, funds to proceed with this work are presently available, but may be lost if this work 
is not authorized soon. 

Please review the subject documentation at your earliest convenience. Unless we hear from 
you by May 5, 1995, work on these projects (other than completion of the Davis-Bacon 
determination) will be suspended, possibly resulting in the removals not being completed in 
FY 96. If you have any questions regarding the technical content of the documents, feel free to 
contact me or Mike Jennings. We are anxious to complete these important risk reduction 
activities and look forward to your approval to proceed. 
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